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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-3.2/5.3 ALSO RIV 10 R54.3/R56.3, RIV-10 PETERSON- CHASE GENERAL $1, 687,602 11/21/18 0%
08-1F9204 R100. 2/ R102. 2, RIV-10 R147.1/R149.1 ENG NEERI NG CONSTRUCTI ON, $0 12/10/18 0%
BINH X065- (114) E RIV 60 18.7/20.7, RIV-86 R19.1/Re1.1 16351 CONSTRUCTI ON Ol RCLE WES $0
-0 VARI OUS LOCATI ONS ON RQU
INSTALL 4 CHANGEABLE MESSAGE sians | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 10- 52. 2/ 62 I'N R VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 863,411 04/06/18  100%
08- 165204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE $10, 313,458 04/27/18 74%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 $295,227  02/27/ 19
SAN DIEGO CA 92121
(858) 587 3660 PALM DESERT, CA 92211
(909) 844- 0619
08-RI V-10-105.0/135.1  NEAR BLYTHE FROM 0.1 M WO DESERT  GRANI TE CONSTRUCTI ON COMPANY WU, KHO $3,981,893 12/27/18 0%
08-1J1804 CENTER UC TO 0.1 M E/ O WLEY WELL OC 38000 MONROE STREET 73800 DI NAH SHORE DR $0 01/09/19 0%
REPLACE ASPHALT CONCRETE SURFACI NG STE 104 $0 04/23/19
INDIO CA 92203
(760) 775- 7500 PALM DESERT, CA 92211
(951) 232- 6263
08-RI V-15-6. 4/8. 2 IN TEMECULA FROM JCT 79/ W NCHESTER RD DI VERS! FI ED LANDSCAPE CO. HUTCHI NSON, M CHAEL $1, 371,308 07/30/18 55%
RSCI %/:328(13‘51 (164)E TO SB ON RAMP FROM RTE 215 21730 BUNDY CANYON ROAD 790 VI A LATA 2222’ ggg 82; ig; ig 37%
. RELOCATE | RRI GATI ON FACI LI TIES TO A '
--0) W LDOVAR CA 92595 COLTON,  CA 92324
(951) 245- 1686 (951) 232- 7519
HA28
08-RI V-15-43.5/43.5 IN NORCO BETWEEN 0.8 M N O HIDDEN  ALL AMERI CAN ASPHALT AVI LA, XAVI ER $786,170 06/ 11/ 18 0%
08- 1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST S| XTH STREET 119 N. MAPLE SU TE A 28 8;5 (1)25 12 0%
CONSTRUCT A SECOND LEFT- TURN LANE A 92879 CORONA, CA 92880
(951) 736- 7600 (951) 830- 6837 SUSPENDED
08- Rl V- 15- 45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PAC! FI C RESTORATI ON GROUP, BENSON, DAVI D $503, 719 02/ 02/ 17 0%
08- 106104 M S/0 68TH ST OC. I'NC. 790 S. VIA LATA SUITE $4g§, éig 8;; SZ a 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100 ’
PERRIS CA 92570 COLTON, CA 92324 PLANT EST
(951) 232- 6478 SATI S

HA42

(951) 940- 6069
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 348, 757 07/14/17 66%
22; &@ggg (244) E M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VI A LATA, $123$gg; ‘2“292 83; %25 1; 81%
i I NSTALL TMS FI ELD ELEMENTS '
--0) LOS ALAM TOS CA 90720 Zilg\llogA 92394
(714) 828- 7000 '
LBAN (951) 232- 6293
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23,067,301 03/19/18 97%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $19ﬁ§g, ;gg 8431; (1)25 ig 96%
TO 0.4 M NORTH OF EL CERRI TO ROAD COLTON CA 92324 SUl TE 100A '
AND FROM 15/ 60 SEPARATI ON COLTON, CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884-7170 (951) 830- 6864
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $11,948,795 10/11/17  100%
08-1C1004 SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $11, 466,033  10/27/17 94%
AO(\‘;‘* PO18- (058) E M LL AND OVERLAY PAVEMENT & | NCLUDE A 02878 COLTON, CA 92324 $470,119  06/25/19
(951) 736- 7600 (951) 295- 8503 SUSPENDED
HA22
08-RI V-60-12.1/21.5 I N MORENO VALLEY FROM DAY ST UC TO WB ARAMEXX GROUP | NC. BRANDS, JI'M $1,521,491 08/03/ 18 54%
08-1C1604 OFF RAMP AT THEODORE ST OC FROM 0.3 101 N. INDI AN HILL BLVD. 790 VI A LATA $445,478  08/20/18 29%
ACNH X065- (113) E M NOBOK SPRINGS RD TO 0.6 M S O COLTON. CA 92324 $222,806 03/22/19
--0) OF BOX SPRINGS RD ’ CLAREMONT CA 91711 "
_ (900) 746- 8066 (951) 930- 6794
ROADSI DE SAFETY | MPROVEMENTS
HA28
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 106404 /91/ / $398, 007 05/22/17
ACST- 000 ( 454) E M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VI A LATA SU TE S0 04/ 26/ 18 30%
i g RTE 91 FROM SPRUCE ST. TO JCT
--0) 60/ 91/ 215 CERRI TOS, CA 90703 (13%(_)T0\1 A 92324
HBAN REPLACE W RELESS COVMUNI CATI ON (626) 227- 1650 (951) 232- 6293
08-RI V-74-11.7/13. 3 IN THE CI TY OF LAKE ELSINORE, FROM  ACCI ALFARO COMMUNI CATIONS  BERGEVIN, M KE $672,564 11/19/18 0%
08-0R3104 0.1 M WO GRAND AVE TO 0.16 M N O CONSTRUCTI ON, | NC. 9225 STELLAR COURT, :g (1%21; (1)25 ig 0%

HB71

State of California Department of Transportation

LAKESHORE DR
RECONSTRUCT SI DEWALKS, CURB RAMPS

15614 S. ATLANTI C AVE

COMPTON  CA 90221
(310) 669- 8949

SuU TE B
CORONA, CA 92883
(951) 232- 3739
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-37.7/44.7 IN HEMET FROM 0.1 M WEST OF VEST AUTOBAHN CONSTRUCTI ON | NC. $7,203,276 12/07/18 0%
08- 1E4604 ACACI A AVE TO RAMONA EXPRESSWAY 933 N. BATAVI A ST. $0  01/09/19 0%
HSNH- PO74- ( 066) E | NTERSECTI ON $0
-0 CONSTRUCT RAI SED MEDI AN CURB ORANGE  CA 92867
(714) 769- 7025
HB1
08- Rl V- 74- 369. 0/ 36. 9 REMOVE AND REPLACE CULVERTS DIR S SEMA CONSTRUCTI ON BERGEVI N, M CHAEL $575,000 08/31/18 4%
08- 1K2904 ORDER EMERGENCY F. A. 7353 S. EAGLE STREET 9225 STELLAR COURT, $17, 7;3 82; 8?; ig 30
REMOVE AND REPLACE CULVERTS SUTE B
CENTENNI AL, CO 80112 CA 92883
(303) 627-2600 951) 232- 3739
20. 20 (951) 232-
201130
08- Rl V- 74- 530. 0/ 63. 2 IN R VERSI DE COUNTY TO THE WEST AND AMES CONSTRUCTI ON BENJAM N, AMGAD $4,835,000 07/28/18  100%
08- 1K2604 NORTH OF JUNCTI ON ROUTE 74 & ROUTE 391 N MAIN STREET SUl TE #302 $1, 267,845 08/03/18 9
$0 01/20/19  26%
243
REPLACE GUARDRAI L, TREE AND DEBRIS  CORONA CA 92880 (909) 844- 9731
REMOVAL
20. 20
201130
08-RI V-111-47.2/55.3 IN THE CI TY OF PALM SPRINGS FROM IN ALFARO COMMUNI CATI ONS DI KE, CH GOZI E $788,553 11/09/18 0%
08- 0R3014 THE CI TY OF PALM SPRI NGS FROM GATEWAY CONSTRUCTI ON, | NC 73-800 DI NAH SHORE DR ig égf ;gf }S 0%
DR TO GOLF CLUB DR 15614 S ATLANTI C AVENUE STE 104
RECONSTRUCT S| DEWALKS AND CURB
COVPTON CA 90221 P’:;':' 2D§§E:;12CA 92211
(310) 669- 8949 (951)
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $2, 967,689 01/29/ 18 91%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUITE A $2,181,786 02/21/18 74%
ACNH- X065- (109) E BR #56-0003 & Wi TEVATER Rl VER $120,699 02/05/19
- CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSIDE  CA 92504
951) 776. 9100 (951) 830- 6837
SEI SM C RETROFI T (951) )
HA21
08-RIV-215-359.0/35.8  REPAIR HI GH MAST LIGHTING. THE LOCK PTM GENERAL ENG NEERI NG NGUYEN, TUAN $66,152 07/25/18  100%
08- 1K2304 PI N ASSEMBLY FAI LED CAUSI NG THE LI GHT SERVI CE 790 VI A LATA SUI TE $38, 52(2) 8?; %; ig 58%
FI XTURE RI NG TO FALL AND BREAK DI R S5942 ACORN ST 100

20. 20
201130

ORDER EMERGENCY F.

REPAI R HI - MAST LI GHTI NG RI VERSI DE,  CA 92504

COLTON, CA 92324
(951) 830- 6820
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 243-156. 0/ 0 I'N RI VERSI DE COUNTY NEAR | DYLLW LD AT RI VERSI DE CONSTRUCTI ON BENJAM N, AMGAD $3,801 10/15/18 0%
08-1K3504 1.1 M NORTH OF LAKE FULMOR BRIDGE.  COVPANY, |NC. 850 SOUTH VI A LATA $0 10/23/18 0%

REPLACE CULVERT AND REPAI R EMBANKMENT 4225 GARNER ROAD COLTON, CA 92324 $0 02/01/19

DIR S ORDER EMERGE (909) 844- 9731

REPLACE CULVERT AND REPAI R RI VERSI DE, CA 92501
20.20 ENVBANKVENT
201130
08- SBD- 2- 2. 4/ 0 NEAR VRl GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTGS, JOHN $2, 740,300 09/ 28/18 0%
08-0H4704 #54- 0360 I NC. 12522 BEAR VALLEY $0 10/ 22/18 0%
B1ST- P002- (040) E UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD $0  01/14/20
-0 HESPERI A, CA 92345 SUSPENDED

HA21

08- SBD-10-. 5/ 30
08- 1F9704

08- SBD-10-9. 6/ 36.9
08- 133404

08- SBD- 10- 21. 6/ 23. 6
08- 1F44U4

08- SBD- 10- 30. 9/ 33. 3
08- 0K2914
ACI M 010- (265)E

--0

HA22

State of California Department of Transportation

CORONA CA 92883
(951) 674- 7352

ALSO SBD 210 11.0/22.0 TENNESSEE ST
ON-RAMP | N VAR CI TIES ON RTE 10 __
FROM MONTE VI STA AVE EB OFF- RAMP TO &
ON RTE210 FR N15 TO W CORONA ~ CA 92878
OVERLAY, M LL, OVERLAY SLURRY SEAL  (951)736-7600

ALL AMERI CAN ASPHALT
PO BOX 2229

PAVE- TECH | NC.
2231 LA M RADA DRI VE

I' N SAN BERNARDI NO AND RI VERSI DE
COUNTI ES AT VARI QUS LOCATI ONS

REPLACE TRAFFI C STRI PE TO CURRENT
VI STA CA 92081

(909) 877- 8495

I'N COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY
OC TO WARM CREEK BRI DCGE 3050 EAST BI RCH STREET

NSTALL GORE PAVI NG, PAVE UNDER
BREA CA 92821

(714) 984- 5500

I' N REDLANDS FROM RQUTE 38/ ORANGE
STREET TO FORD STREET OFF- RAMP
UNDERCROSSI NG

LANE REPLACEMENT

13170 TELFAI R AVENUE

SYLMAR CA 91342
(818) 362- 9200

SECURI TY PAVI NG COVPANY, | NC.

(951) 538- 5315

EMUH GODW N
9540 CENTER AVE #120
RANCHO CUCAMONGA, CA
91730

(951) 232- 3706

BROMN, PAUL
4334 LATHAM STREET,
SUI TE 100

RI VERSI DE, CA 92501
(951) 232- 6161

CALI XTO, M GUEL
119 N MAPLE SUITE A
CORONA, CA 92880
(951) 232- 8957

$12, 442,153 04/09/18
$8, 223,665 04/25/18
$1, 219,332 02/11/19
$8, 955,564 03/29/18
$8, 188,879 05/03/18

$316, 011 02/28/19
$1,707,987 11/28/18
$0 12/19/18

$0

$18, 397,562 03/06/18

$12, 882,676 03/29/18
$1,517,721 03/11/19

88%
67%

84%
90%

0%
0%

75%
70%
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 36. 9/ 39. 1 IN YUCAIPA FROM 0.2 M W OLIVE OAK  COFFMAN SPECI ALTI ES, | NC GAYED, EZZ $27, 365,000 11/09/18 0%
gi; &%?84_(266) c CANYON ROAD TO COUNTY LINE ROAD UC 9685 VI A EXCELENCI A SUI TE 200 850 S VI A LATA 100A 23 é% 225 %g 0%
REHABI LI TATE EXI STI NG PCCP B & EB
--() SAN DI EGO CA 92126 2:90;1)0;’3002922324
(858) 536- 3100
HA22
08- SBD- 15-2.5/3. 8 I'N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO, 0O KEE $1,162,199 05/ 04/ 18 78%
08- 1H2304 10, 15, 71, AND 83 AT VARI QUS I NC. 9540 CENTER AVENUE, $gig, ggg 82; 125 ig 70%
LOCATI ONS 10641 FULTON COURT SUl TE 120 !
BRI DGE PREVENTATI VE MAI NTENANCE NCHO CUCAMONGA
RANCHO CUCAMONGA CA 91730 ;?730 » CA
(909) 944- 1037
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, $865, 9;3 g; %Z ig 38%
15/ 395; REPLACE MBGR, DRAI NAGE UNI T 120
CLEARI NG AND REPAIR DIR S ORDER ?7R54A) 9§4A_ 22?)(2)1 RANCHO CUCANMONGA, CA OVER RUN
20. 20 REPLACE MBGR, CLEAR DRAI NAGE, 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 42. 5/ 46 I'N SAN BERNARDI NO COUNTY | N ANMES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 052, 305 11/ 05/ 15 78%
08- 3555V4 52,056,365 11/25/15
NHPI - 015 - (237) 1 VI CTORVI LLE FROM 0.5 M N O MQJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $ $996 450 10/ 15/ 19 68%
e (STP)L DRIVE TO1.5 M N O STODDARD VELLS BURSNVI LLE. VN 55306 ROAD
ROAD OVERCROSSI NG (951) 356- 1’275 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTOS, JCHN $723,275 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $gég, igg 82; gg; 1; 94%
LOCS FR 2.2 M N O STODDARD VELLS RD BARSTOWN CA 92311 :
PLACENTI A CA 92870
TO0.1 M S/O MERID 214) 646- 3697 (951) 538- 5315 SUSPENDED
INSTALL M DAEST GUARDRAIL SYSTEM &  (714)646-
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17  100%
08- 1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN $752,547  06/30/17
HSI M G015- ( 040) E 1044 EAST BROADWAY $14,706 04/ 20/ 19 95%

--0

State of California Department of Transportation

N O MERFDIAN RD OC TO 2.4 M S/ O

NI PTON RD CC

I NSTALL M DVWEST GUARDRAI L SYSTEM

PLACENTI A CA 92870
(714) 646- 3697

NEEDLES, CA 92363
(760) 326- 4684



HA21

State of California Department of Transportation

(949) 454- 1999

(909) 844- 3312

Page 6
Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $36, 122,588 05/02/17 0%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADWAY $36, ;gg' ggi 8?; %g; 1; 0%
NI PTON RD OC TO 0.5 M S/ O YATES WELL NEEDLES. CA 92363 :
INDIO CA 92203 '
ORD OC 760) 775- 7500 (760) 236- 4684 PLANT EST
CONSTRUCT AGRI CULTURAL | NSPECTI ON (760) 775- SATI S
HA42
08- SBD-15-174.5/175.5 | N SAN BERNARDI NO COUNTY FROM 2.5 GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $1, 264,485 08/31/18 0%
08- 134604 2,000 09/25/18
HSI M 015- (048) E M LES NORTH OF BAI LEY ROAD 38000 MONRCE STREET 1044 E BROADWAY ST $ $0 08/ 20/ 19 0%
OVERCROSSI NG TO 1.2 M LES SOUTH OF NGO CA 92203 NEEDLES, CA 92363
-0 NI PTON ROAD OVERCROSSI NG 760) 326- 4684
(760) 775- 7500 (760)
COLD PLANE AND OVERLAY W TH OGFC
08- SBD- 15-608.0/161.1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COMPANY DAVIS, DARCY $788,600 06/11/18  100%
08- 1K1204 VELLS SAFETY ROADSI DE REST AREA - 38000 MONROE STREET 1044 EAST BROADVWAY $668, 7% 225 225 12 85%
ABANDON THE EXI STING VELL AND DRILL A NEEDLES, CA 92363
NEW VELL TO BE CONNECTE INDIO, - CA 92203 (760) 326- 4684
DRI LL A NEW VELL
20. 20
201130
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $711,042 06/27/18  100%
08- 1E9824 440,374 07/23/18
SSTG P018- (060) E LAKE RD TO 0.3 M WO SNOWVALLEY | NC 850 S. VIA LATA $51523 024 o01/28/19  ©2%
0 | NSTALL M DWEST GUARDRAI L SYSTEM 37306 VI STA VI EWDR. SUl TE 104 :
YUCAI PA  CA 92399 036;0;;1402332324 SUSPENDED
(909) 790- 2215 (909) 844-
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT NGUYEN, NHAN $5, 134,160 05/14/18  100%
08- 13204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA $4, 663,256 06/ 07/18 91%
DRI VE SUTE 104 $42,150 02/13/19
PREVENTATI VE MAI NTENANCE - OVERLAY CA 92878 COLTON, CA 92324
(951) 736- 7600 '
(909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 355,537 03/06/18  100%
08- 0R3404 COMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 850 S. VIA LATA, $1, 063,282 04/20/18 78%
ACST- S038- (023) E $0 12/28/18
--0) #54-0407) LAKE FOREST CA 92630 SUITE 104
BRI DCE REHABI LI TATI ON AND UPGRADE COLTON, CA 92324 SUSPENDED
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Statement of Ongoing Contractsasof 01/20/19

01/ 31/ 19
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOJUTH OF Pl PES ROAD 50 MARQUERI TE DR 9225 STELLAR CT. $664,071  07/15/16 92%
BUI LD CI NDER BARN SUTE B $0 03/30717
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD- 38- 50. 4/ 59. 4 I N SAN BERNARDI NO COUNTY IN BI G BEAR LANDSCAPE SUPPORT SERVI CES BRANDS, JIM $299, 089 04/13/18 76%
08- OR4314 LAKE AT VARl OUS LOCATI ONS FROM NORTH ATTN: CHRI S STURM 790 VI A LATA $280, 623 f{g; 12; ig 94%
DI VI SI ON DRI VE TO ROUTE 18 PO BOX 55307 COLTON, CA 92324
| MPLEMENT SEDI MENT CONTROLS .
SHERVAN OAKS CA 91413 (951)830-6794 SUSPENDED
(818) 782- 0044
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $34, 125,000 09/07/18 0%
gg; &ng% (084) E BADGER WASH 1302 W DRI VERS \AY 222 E MAIN ST #207 28 ég; 225 12 0%
i REGRADE MEDI AN CROSS SLOPE
--0) TEMPE AZ 85284 ?Q?f;?évz (7:‘;622311
(480) 730- 1033
HB1
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $565, 726 11/09/17  100%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $543, 3;(5) (1)25 ?g; g 96%
RECONSTRUCT ROCK SLOPE PROTECTI ON
GRAND TERRACE CA 92313 NSEELEZ 22822363
(909) 514- 1231 (760) 326-
08- SBD-58-/12. 9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 591,499 11/10/17  100%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $94, 463,474 11/ 17/ 17 57%
NH- -C ) $4, 461, 620 04/ 27/ 20
395 (KRANER) VANCOUVER WA 98661 SUITE 208
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
(360) 694- 1201 951) 23 7839
HE14 (951) 232-
08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 676,721 11/ 28/ 16 85%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET $3, 554,237 12/21/16
ACHS- NHPP- ( 620) 4 1044 EAST BROADWAY $0 02/20/19  100%

--0

HB1

CONSTRUCT RAI SED MEDI AN CURB

ORANGE CA 92868
(714)538-5156

NEEDLES, CA 92363
(760) 326- 4684
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Statement of Ongoing Contractsasof 01/20/19

--0

W DEN SHOULDERS AND | NSTALL

INDIO CA 92203
(760) 775- 7500

01/ 31/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 62-41. 0/ 41. 5 NEAR 29 PALMS FROM 0.7 TO 1.2 M E/ O ALL AVERI CAN ASPHALT GEORGES, SAMER $1,788,310 10/31/18 0%
ag—siEgégg (043)E GODWN RD & FR 5.6 TO6.1 M E/ O 400 E 6TH STREET 15255 BEAR VALLEY RD 23 ééj Sg; 12 0%
) ) | RONAGE ROAD & IN RIVERSIDE 3 M WO
0 OORONA  CA 92879 HESPERI A, CA 92345
62/ 177 JCT (PORTI ONS) 951) 736- 7600 (951) 232- 3748 SUSPENDED
W DEN SHOULDERS AND | NSTALL RUMBLE  (951) 736
08- SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON,  JOHN $602,227 02/08/17  100%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE $513,854 02/ 27/17 84%
AVE 100 $4,000 02/07/19
W LDOMAR CA 92595
SEDI MENT STABI LI ZATI ON, ERCSI ON (951) 245- 1686 COLTON, CA 92324 OVER RUN
HAd (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 | N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $4, 035,061 08/ 30/ 17 89%
gg—TOGR;ggi (063) E STRAWBERRY CREEK BRIDGE TO 1.3 M W O CORP. 9225 STELLAR COURT $2, 996, Ogg 35135 gg; 1; 73%
i CAHUI LLA HI LLS (POR) RD 1324 LAWSON LN CORONA  CA 92883
--0) j
I NSTALL M D VEST GUARDRAI L SYSTEM .
PLACENTI A CA 92870 (951) 830- 6835
(714) 646- 3697
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, AVI LA, XAVI ER $486,148 06/15/17  100%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A $567, 2;(5) 2;; %g; i; 100%
DAY ST, PERRI S BLVD AND HEACOCK ST. ORANGE  CA 92868 CORONA, CA 92880 01/ 22/ 19
UPGRADE EXI STI NG CURB RAMPS TO ADA (714) 538- 5156 (951) 830- 6837
08- SBD- 95- 40. 0/ 40. 4 NR NEEDLES FR 2.6 TO3.0 M N O GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $1, 007,913 06/ 04/ 18 0%
08- 1E5814 HAVASU LAKE RD 38000 MONROE STREET 1044 E BROADWAY ST $2,165 06/ 25/ 18 0%
SS(T)G P095- (031) E W DEN SHOULDERS AND | NSTALL DO CA 92203 NEEDLES, CA 92363 $0 08/08/19
(760) 775. 7500 (760) 326- 4684 SUSPENDED
08- SBD- 95- 65. 4/ 66 ALSO SBD- 95- 65. 4/ 66. 0; NR NEEDLES FR GRANI TE CONSTRUCTI ON COVPANY $1,314,131 11/19/18 0%
08- 1E5824 1.4 TO2.0 M N O GOFFS ROAD 38000 MONRCE STREET $0 12/10/18 0%
SSTG P095- ( 033) $0
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 127-28.0/ 28. 5 NEAR BAKER FROM 28 TO 28.5 M N O |- AUTOBAHN CONSTRUCTI ON | NC. NGUYEN, KHOA $1, 038,647 11/09/ 18 0%
agéiEgigi (004 E 15/ SR-127 JCT ROUTE 15 933 N. BATAVI A ST. 222 EAST MAIN ST 23 é%jgg;ig 0%
) ) CONSTRUCT 8- FT SHOULDERS AND
--0) ORANGE CA 92867 ngnggg ;ﬁlizsll
(714) 769- 7025 (951) 232- SUSPENDED
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L VEST BENJAM N, AMGAD $23,585,919 04/18/16  100%
E&J&QEOM-( 'p TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. 850 VIA LATA, SUTE $23, ;gg, E1323 8?; gg; ig 99%
8055. E -() REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104
R VERSI DE CA 92509 Cgtgcgz4cﬁ72i324
HB1 (951) 684- 5360 (909) 844-
08- SBD- 142-3.8/5.7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAVBUI LDER CONSTRUCTI ON EHI RIM DOM NI C $1,273,061 02/27/18 95%
DO e OTY G GHOHUS axe 5540 CENTER AVENE SLOTR.Z2 IS gy
0 CONSTRUCT 8- FT Sl DEWALKS, UPGRADE 1324 LAWSON LN SUI TE 120
PLACENTI A CA 92870 Sf;goo CLCAMONGA, -~ CA
HB71 (714) 646- 3697
(951) 232- 3523
08- SBD- 142-/5. 7 IN CH NO HI LLS FROM ORANGE CO LI NE TOALL AVERI CAN ASPHALT $5, 439,395 11/19/ 18 0%
08- 1E8504 RTE 71 400 E SI XTH ST $0 12/10/18 0%
1BST- P142- (018) E M LL AND OVERLAY PAVEMENT $0
--0) CORONA CA 92879
(951) 736- 7600
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, WU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176,4gg éi;ngig 100%
TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208
SIGNS DIR S ORDER EMERGE
Rl VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20
SI GNS
201130
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2,678,762 12/13/16 90%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. $2, 374,863 01/11/17
ACl M X071- ( 69E) 790 VIA LATA, SUTE $0 01/04/17 89%

--0

I NSTALL FI BER OPTI C COMMUNI CATI ON

LA PUENTE CA 91748
(626) 353- 3733

929 OTTERBEIN AVENUE, UNIT E

100
COLTON, CA 92324
(951) 965- 6327
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
I NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD- 215-14. 1/ 14. 9 I N SAN BERNARDI NO BETWEEN PALM AVE UCRV CONCRETE, | NC. CASTRO, ROBERTO $1, 200,669 11/ 26/ 18 0%
08-1E8104 AND LI TTLE LEAGUE DR OC 605 E COWMERCI AL ST 850 SOUTH VI A LATA 23 12/ 10/ 18 0%
UPGRADE EXI STI NG WEI GH | N MOTI ON
ANAHEI M CA 92801 igLIENlogi 92394
(714) 292- 2163 ’ SUSPENDED
(951) 830- 6864
08- SBD- 215-/2.7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE ALl PANAH FRED $48, 409, 796 10/ 16/ 17 42%
08-0J0704 | NTERCHANGE 12210 MCHIGAN ST, SUTE D 850 SOUTH VI A LATA $24, 938,284 11/ 06/ 17 51%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE <UL TE 100A $1, 074, 600 06/ 30/ 20
--0) GRAND TERRACE, CA 92313 COLTON. CA 92324
(951) 403- 2960 909 259 2020
HE13 (909) 289-
08- SBD- 247-31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,198,630 06/11/18  100%
08-1H3004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD $369, 923 82; gi; 12 12%
AVE HESPERI A, CA 92345
SAN DI EGO CA 92126 '
CONCRETE OVERLAY .
(858) 536- 3100 (951) 232- 3748 SUSPENDED
08- SBD- 330-32.3/32. 6 NEAR HI GHLAND AT CI TY CREEK BR #54- ODONNELL CONSTRUCTI ON, | NC. $2, 961,963 11/28/18 0%
08- 388524 365 & AT EAST FORK Cl TY CREEK BRI DGE 559 W COVI NA BLVD $0 12/17/18 0%
B1ST- S330- (012) E #54-345 Cl TY CREEK BRI DGE $0
-0 REPLACE BRI DGE RAI L AND APPROACH SAN DIMAS CA 91773
(909) 394- 4510
HA21
08- SBD- 330- 39. 6/ 39. 7 SAN BERNADI NO COUNTY NEAR JCT 18, 2.9 SPECTRUM CONSTRUCTI ON GROUP, LENART, ELVIRA $3, 000,916 08/ 30/ 18 0%
08- 1F8304 M FROM CI TY CREEK ROAD I NC. 850 VI A LATA, SUITE $0 09525518 0%
AC?;'S330'(011)E REPAI R REPLACE CULVERTS 32 EDELMAN 104 $0 09/09/19
COLTON, CA 92324 SUSPENDED

IRVINE CA 92618
(949) 299- 1400

(951) 232- 8949
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17,550, 762 11/07/17  100%
08- ON9714 . NORT COVP. 10, 918,576 11/ 29/ 17
HSNH- P395- ( 267) E ROAD TO JCT SR 58 (NCRTH AL GAVENT) Y 15255 BEAR VALLEY RD $$1 488,438 03/28/19  ©%%
0 CONSTRUCT MEDI AN W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 e
BREA CA 92821 (951) 538- 3087
(714)578- 9600
08- VAR -/ 0 IN & NR CHINO & CHI NO HILLS ON RTE 71 VSS | NTERNATI ONAL, | NC. EHIRIM DOM NI C $1,793,120 06/21/18  100%
08-1H9304 LA/SBD COLN TO 0.2 M S/ O SANTA ANA 3785 CHANNEL DRI VE OKECHUKWJ $1,713,278 07/13/18 94%
ACNH-000C- (473) E RIVER BR & ON RTE 83 FR JCT SR-83/71 9540 CENTER AVENUE, $0 11/19/18
--0) WEST SACRAMENTO CA 95691
TO0.1 M SSOOF P SUl TE 120
REPLACE AC SURFACI NG & SEAL coaT  (916)373-1500
(951) 232- 3523
08- VAR -/ 0 VARI OUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2,599,797 01/30/17  100%
2&%%883_(433) c (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUI TE A 790 S. VIA LATA SU TE $2;$;1§g';§g 83; ﬁ; g 96%
BERNARDI NO ( ROUTES 15, 40, 95, 138, R VERSI DE CA 92504 100 '
-0 210 & 330) COUNTI ES 651 252 0640 COLTON, CA 92324 SUSPENDED
HBAN REPLACE DEGRADED ENVI RONMENTAL ( ) ) (951) 830- 6820
08- VAR--/ 0 ON RTE 18 SB S/ O LAKE GREGORY DR & ON PETERSON- CHASE GENERAL RU Z, MANUEL $616, 796 06/11/18 69%
08-1H5104 RTE 138 EB 0.25 M WO STA RTE 18 ENG NEERI NG CONSTRUCTI ON, | NC. 790 VI A LATA $514,928 07/02/18 83%
$0 01/09/19 0
I NSTALL CHANGEABLE MESSAGE Sl GNS 16351 CONSTRUCTI ON Cl RCLE VEES COLTON, CA 92324
IRVINE CA 92606 (951) 965- 6327 SUSPENDED
(949) 252- 0441
Totals: Authorized Final Amt: $621, 538, 672 Completed to Date: $357, 986, 382 Work This Month: $13, 550, 102

State of California Department of Transportation
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08- RI V- 10-52. 2/ 62
08-RI V-10-3.2/5.3
08- Rl V-10-105.0/135. 1
08-RI V-15-6.4/8.2
08- Rl V-15-43.5/43.5
08- Rl V-15-45.6/47.3
08-RIV-15-/41.7

08-RI V-15-/52.3
08-RIV-18-9.1/17.8
08-RI V-60-12.1/21.5
08-RI V-60-/12.2
08-RIV-74-11.7/13.3
08-RIV-74-37.7/44.7
08- RI V- 74-369. 0/ 36. 9
08- RI V- 74-530. 0/ 63. 2
08-RIV-111-47.2/55.3
08-RI V-111-60.5/0
08- RI V- 215-359. 0/ 35. 8
08- RI V- 243-156.0/0
08-SBD-2-2.4/0

08- SBD- 10-. 5/ 30

08- SBD- 10-9. 6/ 36. 9

Statement of Ongoing Contracts - Index

Contract

08- 16204
08- 1F9204
08-1J1804
08- 1C2004
08- 1H0904
08-1C6104
08- 0G7704
08- 133504
08-1C1004
08- 1C1604
08- 1C6404
08- OR3104
08- 1E4604
08- 1K2904
08- 1K2604
08- OR3014
08- OR3504
08- 1K2304
08- 1K3504
08- 0H4704
08- 1F9704
08- 133404

Page
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08- SBD- 10- 30. 9/ 33. 3
08- SBD- 10- 21. 6/ 23. 6
08- SBD- 10-36.9/39.1
08- SBD- 15-2.5/3. 8
08- SBD- 15-14.7/32.5
08- SBD- 15-42. 5/ 46
08- SBD- 15- 46. 6/ 79. 6
08- SBD- 15- 80. 4/ 174. 1
08- SBD- 15-87.1/181.1
08- SBD- 15-174.5/175.5
08- SBD- 15- 608. 0/ 161. 1
08- SBD- 18- 34. 5/ 36. 2
08- SBD- 38- 3. 8/ 15
08- SBD- 38-30.9/0
08- SBD- 38-38.6/0
08- SBD- 38-50. 4/ 59. 4
08- SBD- 40- 50. 0/ 75
08- SBD- 40- 134.0/0
08- SBD-58-/12. 9
08-SBD-62-2.0/7.6
08- SBD- 62-41.0/41.5
08-SBD- 71-4.8/8.4

Statement of Ongoing Contracts - Index

Contract

08- 0K2914
08- 1F44U4
08- 0K2934
08- 1H2304
08-1H3714
08- 3555Vv4
08- 1E3124
08- 1E3134
08- 368514
08- 14604
08- 1K1204
08- 1E9824
08- 138204
08- OR3404
08-1F1104
08- OR4314
08- OR1604
08- 1F2804
08- 347704
08- 0QL304
08- 1E6104
08- 1C6004

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 74-52.1/62.5 08- OR7804 8
08- SBD- 91- 15. 6/ 15. 6 08- 0MB114 8
08- SBD- 95-40. 0/ 40. 4 08- 1E5814 8
08- SBD- 95- 65. 4/ 66 08- 1E5824 8
08- SBD- 127- 28. 0/ 28. 08- 1E5504 9
08- SBD- 138-17. 1/ 19. 08- 0QB004 9
08- SBD- 142-3.8/5.7 08-0L7104 9
08- SBD- 142-/5.7 08- 1E8504 9
08-SBD-173-3.4/7.7 08- 1H3604 9
08- SBD- 210- 21. 8/ 27. 08- OE5514 9
08- SBD- 215- 6. 6/ 0 08- 134604 10
08- SBD- 215- 14. 1/ 14. 08- 1E8104 10
08- SBD- 215-/2. 7 08-0J0704 10
08- SBD- 247-31. 0/ 35 08- 1H8004 10
08- SBD- 330- 32. 3/ 32. 08- 388524 10
08- SBD- 330- 39. 6/ 39. 08- 1F8304 10
08- SBD- 395- 39. 0/ 45. 08- ON9714 11
08-VAR--/0 08- 1H9304 11
08-VAR--/0 08- 1C6304 11
08-VAR--/0 08-1H5104 11



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$37, 796, 389
$184, 822, 593
$9, 548, 206
$126, 634, 095
$262, 737, 389
$621, 538, 672

Work Comp
$28, 165, 627
$110, 270, 048
$5, 024, 641
$95, 695, 323
$118, 830, 743
$357, 986, 382

Statement of Ongoing Contracts-Summary

District
Work completed this Period:

Work Completed This Period
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